
 

 

  Village of Mount Pleasant                        January 28, 2016 

     Storm Water Drainage Commission Meeting Minutes 

 

Committee Members Present:  S. Havn, D. Degroot, W. Riley, L. Short, & J. Mandala 

Committee Members Excused:   

Staff:  T. Beyer, A. MacDowell 

Other:   

1. Call to Order- Storm Water Drainage Commission meeting called to order by President S. Havn 

at 3:30 p.m. 

2. Public Comment- None 

3. Adoption of the January 14, 2016 meeting minutes- L. Short motioned to accept the January 

14th, 2016 meeting minutes. J. Mandala seconded.  Motion carried 4-0. 

4. Pike River Improvements 

a) Joint Project with the ACOE – Phases 8 & 9 – T. Beyer reported that mass 

excavation is continuing. 

b) Phase 7a – T. Beyer reported that 2015 work is substantially complete. 

c) Phase 7b – T. Beyer reported that staff is discussing the possibility of doing a 

change order onto the open phase 7a contract.  Plans have been received from 

GAI and staff will sit down with Oakes and get a price. 

5. Valley View Drive Culvert Replacement- T. Beyer stated that the conversations between DNR 

and staff indicated that the project will be permitted.  The Storm Water Utility would share the 

cost with Public Works; this will be a separate project from the Paving Program. 

6. Hoods Creek Culvert Removals/Floodplain Adjustment-Borzynski Properties- T. Beyer reported 

that G & F Excavating has been out to the site and completed one of the culvert removals.  

FEMA Floodplain maps will be redrawn and distributed out to the municipalities once the other 

culvert removal is complete. 

7. Commissioner & Staff Reports- T. Beyer mentioned that $100,000 has been budgeted for 

planning for the Hoods Creek project and will take a year , possibly two just for the planning 

portion of the project. 

8. L. Short motioned, W. Riley seconded  at 3:50 to convene into closed session per WI §19.85 

(1)(g) to confer with legal counsel for the governmental body who is rendering oral or written 

advice concerning strategy to be adopted by the body with respect to litigation in which it is 



 

 

or is likely to become involved – regarding land acquisition for the Pike River Improvements 

Project-specifically, acquisition of Parcel ID #151-03-22-35-052-000 and 151-03-22-26-053-000. 

Motion carried 5-0.  

9. L. Short motioned, D. DeGroot seconded at 3:54 p.m. to reconvene into open session to 

consider any motion on any of the matters discussed under the closed session listed above. 

Report: Allow legal counsel to continue facilitation of pending litigation. 

10. Adjourn- L. Short motioned to adjourn at 3:55 p.m. J. Mandala seconded. Motion carried 5-0. 

 


